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In August 2003, a project charter (#1210B) was issued for a Master Plan for Elysian Park to 
update the adopted 1971 Elysian Park Master Plan. Funding was comprised of $100,000 from 
Community Development Block Grant (CDBG) funds and $50,000 in Municipal Recreation 
Program (MRP) funds. Requests for Proposals were sent to three firms: EPTDESIGN, Inc., 
(formerly know as EPT Landscape Architecture), Land Images, and Withers and Sandgren, Ltd. 
(W & S). Based on a review of their proposals, the firms of Land Images and W & S were 
interviewed. Based on the results of the interview process, W & S was selected to prepare the 
plan at a cost of $134,945. The Notice to Proceed (NTP) was issued in October 2003. 

The Department of Recreation and Parks required that W & S coordinate all Master Planning 
work with an Oversight Committee consisting of seven members with a range of experience in 
the areas of design, finance, planning or recreation and able to work harmoniously to achieve 
consensus recommendations. In February 2004, staff from Council Districts One and Thirteen, 
and Department staff solicited recommendations for oversight members from community 
organizations and selected the following committee members: 

Citizens Committee to Save Elysian Park (CCSEP) - Scott Fajak, Sally Neubauer, and Pamela 
Burgess 

Greater Echo Park Elysian Neighborhood Council - Christine Peters 

Historic Cultural Neighborhood Council - Alicia Brown 

Elysian Valley Riverside Neighborhood Council - Steve Zimmer 

At-Large community representative - Tien Ho, Los Angeles Dodgers 

Glen Dake and Mitch 07Farrel from Council District Thirteen and Susan Wong, Mike Fong and 
Monica Aleman from Council District One represented their Council Offices at Oversight 
Committee meetings and community meetings. Landscape Architect Steve Davis, from the 
Bureau of Engineering Architectural Division and formerly of the Department of Recreation and 
Parks Planning and Development Group when the NTP was issued, served as the Master Plan 
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Project Manager and facilitated the Oversight Committee meetings and community meetings. 
Metro Region Superintendent Mark Mariscal, Senior Park Maintenance Supervisor Bill Lopez, 
and Park Maintenance Supervisor Peggy Kelly provided staff support to the Oversight 
Committee. The dedication of the Oversight Committee and the expertise of Maintenance and 
Operations staff proved invaluable to the master planning process. The work by W & S on the 
Master Plan formally began with the first Oversight Committee meeting on March 4, 2004, to 
clarify the scope of work and define the responsibilities of the committee members. The 
Oversight Committee attended ten formal meetings, three community meetings and commented 
by e-mail on numerous questions throughout a multi-year planning process. 

W & S toured Elysian Park with the Oversight Committee members, interviewed Department 
staff, and conducted extensive research on existing planning documents and mapping in 
preparation for the first of three community meetings. The Department of Recreation and Parks' 
web page was used throughout the Master Plan process to post background documents including 
the 1971 Master Plan and all drafts of this Master Plan. Community meeting participants who 
provided their e-mail addresses were notified of subsequent meetings and advised to monitor 
progress of the Master Plan on the web page. A total of three community meetings were 
conducted at Grace E. Simons Lodge in Elysian Park. 

First Community Meeting - June 23, 2004 (71 people signed the attendance sheet): 
This meeting introduced the community to the master planning process and also offered 
workshops to assess community concerns and interests. City Staff, Council Office 
representatives, and the members of the Oversight Committee were introduced and participants 
were encouraged to remain involved by e-mail and by tracking the Master Plan on the Recreation 
and Parks web page. Self-addressed, mail-in comment cards were available for follow up 
remarks after the meeting, and participants were encouraged to take extra cards for interested 
neighbors who could not attend the meeting. 

Workshops were conducted simultaneously on four topics: Fun and Recreation, Getting Around 
the Park, the Park Land, and Taking Care of the Park. Each workshop centered around three to 
four specific questions concerning the topic. The participants were divided into four groups and 
rotated through each topic. W & S recorded more than 450 comments from the workshops and 
later received an additional 26 comments from mailed comment cards. W & S used this 
information to develop preliminary recommendations for the second community meeting. 

Second Community Meeting - November 18, 2004 (59 people signed the attendance sheet): 
W & S presented preliminary recommendations for solving problems identified in the first 
community meeting and answered questions. A questionnaire was distributed with specific 
questions about the recommendations. The questionnaire also asked participants to rank 
priorities for the Master Plan from one to four. Forty fully completed questionnaires were 
returned along with three, first page returns and six mailed comment cards. The top five 
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rankings in descending order of priority were general maintenance, pedestrian and bike access 
along Stadium Way, habitat restoration, regional trails, and land acquisition. 

W & S used the workshop information and questionnaire results, as well as their research and 
meetings with Department staff and the Oversight Committee, to develop a preliminary draft 
Master Plan. The preliminary draft was circulated to various stakeholders and Recreation and 
Parks staff for an extensive review. Comments were used to produce a draft for public review. 

Third Community Meeting - September 22,2005 (34 people signed the attendance sheet): 
Prior to the community meeting, the draft was made available for review on the Department of 
Recreation and Parks web page. Draft Master Plan copies with meeting announcements were 
also placed in City Libraries and in the City Hall and Field Offices of Council Districts One and 
Thirteen. W & S presented the four chapters of the draft Master Plan with breaks for questions 
and comments between each chapter. Meeting participants were advised to take extra copies of 
the draft master plan and to encourage friends and neighbors to comment by e-mail or with the 
self-addressed comment cards that were provided at all community meetings. One hundred fifty 
printed copies were made available at the community meeting, and over 120 were taken. 

W & S received 37 e-mails and 33 mailed comment cards from the public. Steve Davis received 
thirty-five e-mails from the public. Written comments and e-mails were also received from City 
staff and Council Offices One and Thirteen. W & S analyzed the comments and reviewed them 
with the Oversight Committee and Recreation and Parks staff. The goal for the Master Plan was 
to make recommendations where a strong consensus was achieved among community meeting 
participants and among the members of the Oversight Committee. Several topics defied a clear 
consensus. Typical among these topics included designating a dog park location and adding 
sports lighting at Bishop Canyon. The Master Plan describes the issues but does not make a 
recommendation for or against. 

The final draft was completed in June 2006 and circulated to Recreation and Parks and the 
Oversight Committee. Compliance with the California Environmental Quality Act (CEQA) must 
be accomplished before the Elysian Park Master Plan can be adopted by the Department of 
Recreation and Parks Board of Commissioners and the City Council. The Master Plan will 
remain in final draft form until the environmental review is completed. 

A programmatic Environmental Impact Report will require from six to nine months to complete 
at a cost of approximately $150,000 to $200,000. The exact cost and time requirement will 
depend on the need for special studies. When funding is identified, an RFP can be prepared that 
will identify the appropriate scope of work and solicit a contractor. 

Report prepared by Steve Davis, Landscape Architect I, Bureau of Engineering. Reviewed by 
Neil Dmcker, Recreational and Cultural Facilities Program; and Bradley Smith, Chief Deputy 
City Engineer, Bureau of Engineering. 




