

APPROVED

JUL 11 2007

REPORT OF GENERAL MANAGER

BOARD OF RECREATION
and PARK COMMISSIONERS

NO. 07-171

DATE July 11, 2007

C.D. 6

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: BLYTHE STREET RECREATION CENTER (W.O. #E170934F) -
SUBSTITUTION OF SUBCONTRACTOR

R. Adams	_____	J. Kolb	_____
H. Fujita	_____	F. Mok	_____
S. Huntley	_____	K. Regan	_____
V. Israel	_____	*M. Shull	<u><i>M. Shull</i></u>

[Signature]
General Manager

Approved *[Signature]*

Disapproved _____

Withdrawn _____

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested in the summary below, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Tobo Construction, Inc., general contractor for the Blythe Street Recreation Center project (W.O. #E170934F, Contract No. 3214), to substitute ROK Fire Protection Co., for the bid-listed contractor, JBM Piping and Construction, Inc., to perform the plumbing portion of this project. The request was made inasmuch as JBM Piping and Construction, Inc., withdrew their bid due to scheduling conflicts.

Pursuant to Section 10.14 of the Los Angeles Administrative Code, the Department provided written notification of the substitution request to JBM Piping and Construction, Inc., and received no objection.

FISCAL IMPACT STATEMENT:

Approval of the substitution will not alter the contract amount and therefore has no impact on the Department's General Fund.

Prepared by Lisa Shinsato, Commission Executive Assistant I.