

APPROVED

NOV 09 2007

REPORT OF GENERAL MANAGER

NO. 07-254

DATE November 7, 2007

BOARD OF RECREATION
and PARK COMMISSIONERS

C.D. 12

BOARD OF RECREATION AND PARK COMMISSIONERS

SUBJECT: NORTHRIDGE PARK POOL AND BATHHOUSE (W.O. # E170600F) -
CONTRACT NO. 3171 - SUBSTITUTION OF SYNTHETIC TURF
INSTALLATION SUBCONTRACTOR

R. Adams	_____	J. Kolb	_____
H. Fujita	_____	F. Mok	_____
S. Huntley	_____	K. Regan	_____
V. Israel	_____	*M. Shull	<i>confirms</i>

[Signature]
General Manager

Approved _____

Disapproved _____

Withdrawn _____

RECOMMENDATION:

That the Board approve the substitution of subcontractor as requested in the summary below, pursuant to Los Angeles Administrative Code Section 10.14 (3)a.

SUMMARY:

The Department is in receipt of a request from Morillo Construction, Inc., general contractor for the Northridge Park Pool and Bathhouse (W.O. # E170600F) - Contract No. 3171, to substitute the bid-listed contractor, Surface America, Inc., dba A-Turf, Inc., with GSE Lining Technology, Inc., to perform the synthetic turf installation for this project. The request was made inasmuch as Surface America, Inc., dba A-Turf, Inc., failed to execute and perform its subcontract.

The Department of Public Works Bureau of Contract Administration has reviewed the request and recommends its approval. Pursuant to Section 10.14 of the Los Angeles Administrative Code, the Department provided written notification of the substitution request to Surface America, Inc., dba A-Turf, Inc., and received no objection.

FISCAL IMPACT STATEMENT:

Approval of the substitution will not alter the contract amount and therefore has no impact on the Department's General Fund.

Prepared by Lisa Shinsato, Commission Executive Assistant I, Commission Office.